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31 July 1996
Reference: 31024.04.01.

Mr. Eric Newman

EPA Remedial Project Manager

United States Environmental Protection Agency
Region IMI-DE/MD Remedial Section (3HW42)
841 Chestnut Building

Philadelphia, PA 19107

Re:

Dear Mr. Newman:

In accordance with Sectlon 8.7 of the Admlmstratwe Order for Removal
Response Action (EPA Docket No. ITI-95-55-DC) for the Halby Chemical

Progress Report 7/16/96 through 7/31/96
Response Action Plan Implementation
Halby Chemical Superfund Site '
Wilmington, DE

Site, Witco Corporation hereby submits a list of activities conducted from
16 July 1996 through 31 July 1996 and a list of planned activities for the -
next reporting period (1 August 1996 through 15 August’_1996).

Actwlties Conducted Durmg This Reportmg Period |

1.

The Draft Field Treatability Study Plan was submitted to EPA on 19

July 1996. EPA reviewed the Plan and contacted Witco with

concerns regarding the treatment regimes, off-gassing and other

related issues. ' As discussed at a 28 July 1996 meeting with EPA, it

was decided that additional laboratory testing should be conducted
to replicate the freatment regimes prescribed for the field treatability.
In addition, further laboratory studies are planned to confirm
reaction byproduct generation for each treatment scenario.

In light of the additional laboratory testing, the field treatability
schedule was modified. Witco proposes that the start date of the
field work be tentatively set for 9 September 1996, but may change
depending on the results and turn-around of the laboratory testing.

A pre—bld Site walk was conducted on 17 July 1996 for those
contractors interested in bidding on the field treatability study and
full-scale implementation of the in-situ treatment of the CS2’

contaminated soil. The contractors in attendance were:
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* Keller Environmental, Inc.,

. Sevenson Environmental S_erviceé, Inc,

« CBA Environmental Services, Inc.,and
*  Williams Environmental Services, Inc.

3.  Two contractors, CBA Environmental Services/EHT and Williams
Environmental Services, submitted bids on 29 July 1996. These bids
are currently being reviewed by Witco.

4. The evaluation of Laboratory Treata_bi'lity Study analytical data
continued and plans for additional testing were developed.

5. Arrangements for pre-treatment sampling of the test plots were
pursued. ADT, a drilling company, and several laboratories were
contacted to bid on the samphng pro]ect and ut1hty clearance was
arranged.

On 26 July 1996, ERM and ADT conducted a brief Site walk and
discussed the preliminary scope of the sampling project. Note: The
preliminary scope called for 10 soil borings, two per test plot, and

‘modified composite sampling of soil from 0 to 10 feet below grade
surface. At the request of EPA, the sampling plan is being evaluated
to determine if the proposed number of samples and /or composite
sampling is the most appropriate approach to verlfy the treatment of
CS2 contaminated soﬂs ,

On 30 July 1996, a utility clearance was conducted to identify any
potential concerns related to the fxeld treatability test area. The
. subject area was cleared.

6. On 30 July 1996 the Site was inspected. The S1te was secure and no
issues of concern were observed. -

 Planned Activities for the Next Reporting Period. _

1. Additional laboratory testing will be conducted to specifically
address items of concern regarding the field treatability study.
Results obtained from this testing will be shared with EPA for
review and discussion, and will be used to evaluate the appropriate
course of action for the field treatability study.

2. The bid review and contractor selection process for the soil sampling
and the implementation of the field treatability study and full-scale
 treatment will continue during this period.
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3. The Field Treatability Study Work Plan will be revised. The Plan
will be revised to include a sampling strategy to evaluate the
treatment of soils during the field treatability study, additional detail
on the equipment proposed, and incorporation of findings from the
additional laboratory treatability study. ‘

If you have any questions or need additional information, feel free to call.

Sincerely,
/ /I i’f ] ,! /

%“ TS

Raj Vyas

Project Coordinator

RV

cc:  Jane Biggs-Sanger, DNREC
Robert Root, CH,MHiIll
Valerie Hahn, BCC
James Nortz, Witco
Bill Mercurio, Langan
Marc Gold, Manko
Paul Fahrenthold, Fahrenthold
Rich Dulcey, ERM
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